

Project Plan - IPRO 319: New Technologies for Cardiac Arrest Victims (Spring 2010)

		January			February				March				April																																											
		Week 1		Week 2		Week 3		Week 4		Week 5		Week 6		Week 7		Week 8		Week 9		Week 10		Week 11		Week 12		Week 13		Week 14		Week 15																										
		11	12	13	14	15	18	19	20	21	22	25	26	27	28	29	1	2	3	4	5	8	9	10	11	12	15	16	17	18	19	22	23	24	25	26	29	30	31	1	2	5	6	7	8	9	12	13	14	15	16	19	20	21	22	23
TASKS	Organization	[Yellow bar]																																																						
	Design Prototype	[Orange bar]																																																						
	Order Parts	[Red bar]																																																						
	Receive Parts	[Green bar]																																																						
	Construction of Prototype	[Dark Green bar]																																																						
	Testing and Debugging	[Cyan bar]																																																						
	Modification of Prototype	[Purple bar]																																																						
DELIVERABLES	Project Plan	[Yellow bar] Due 5-Feb																																																						
	Midterm Reviews	[Orange bar] 22-Feb to 4-Mar																																																						
	Ethics Reflective Report	[Red bar] Due 26-Mar																																																						
	Final Report (1st Draft)	[Green bar] Due 9-Apr																																																						
	Abstract/Brochure	[Dark Green bar] Due 19-Apr																																																						
	Poster	[Cyan bar] Due 19-Apr																																																						
	Presentation	[Purple bar] Due 22-Apr																																																						
	Final Report	[Dark Purple bar]																																																						
	IPRO Day	[Brown bar]																																																						

Denotes IIT Holiday