

Project Plan - IPRO 319: New Technologies for Cardiac Arrest Victims (Fall 2009)

		AUGUST					SEPTEMBER					OCTOBER					NOVEMBER					DEC																																																						
		Week 1				Week 2				Week 3				Week 4				Week 5				Week 6				Week 7				Week 8				Week 9				Week 10				Week 11				Week 12				Week 13				Week 14				Week 15																		
		24	25	26	27	28	31	1	2	3	4	7	8	9	10	11	14	15	16	17	18	21	22	23	24	25	28	29	30	1	2	5	6	7	8	9	12	13	14	15	16	19	20	21	22	23	26	27	28	29	30	2	3	4	5	6	9	10	11	12	13	16	17	18	19	20	23	24	25	26	27	30	1	2	3	4
TASKS	Discuss Technologies	[Yellow bar]																																																																										
	Design Prototype											[Orange bar]																																																																
	Order Parts																[Red bar]																																																											
	Receive Parts																[Green bar]																																																											
	Construction of Prototype																[Green bar]																																																											
	Testing and Debugging																																																																											
	Modification of Prototype																																																																											
DELIVERABLES	Project Plan						[Yellow bar] Due 11-Sep																																																																					
	Midterm Reviews																[Orange bar] 5-Sep to 15-Sep																																																											
	Ethics Reflective Report																[Red bar] Due 11-Nov																																																											
	Final Report (1st Draft)																																																																											
	Abstract/Brochure																																																																											
	Poster																																																																											
	Presentation																																																																											
	Final Report																																																																											
	IPRO Day																																																																											

[Grey square] Denotes IIT holidays