

ID	Task Name	Duration	Start	Finish	Resource Names	Aug 24, '08							Aug 31, '08							Sep 7, '08							Sep 14, '08								
						M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S			
1	Phase I: Research	37 days?	Mon 9/1/08	Tue 10/21/08																															
2	State of the Art Research and Review	17 days?	Mon 9/1/08	Tue 9/23/08	All SAT Members																														
3	Lean Principles Research and Review	17 days	Mon 9/1/08	Tue 9/23/08	All LEAN Members																														
4	Innovation and Technology Workshop	1 day	Thu 9/11/08	Thu 9/11/08	Mary,Goldey,Crystal																														
5	Project Management Workshop	1 day	Thu 9/4/08	Thu 9/4/08	Phaedra,Lawrence																														
6	Business Planning Workshop	1 day	Thu 9/18/08	Thu 9/18/08	Pankti,Danielle																														
7	Project Plan	13 days	Tue 9/2/08	Thu 9/18/08																															
8	Project Plan 1st Draft	6 days	Tue 9/2/08	Tue 9/9/08	Lawrence,Phaedra																														
9	Project Plan 2nd Draft	1 day	Thu 9/18/08	Thu 9/18/08	Lawrence,Sarah,Golde																														
10	Project Plan Feedback	2 days	Thu 9/18/08	Fri 9/19/08	All Team Members																														
11	Project Plan Final Draft	18 days	Tue 8/26/08	Thu 9/18/08	Lawrence																														
12	Information Technology Research	17 days	Mon 9/1/08	Tue 9/23/08	Lawrence																														
13	Infection Control Research	9 days	Thu 9/11/08	Tue 9/23/08	Mary,Sungano																														
14	Sustainability Research	17 days	Mon 9/1/08	Tue 9/23/08	Bo																														
15	New Medical Technology	17 days	Mon 9/1/08	Tue 9/23/08	Goldey																														
16	Lease Stipulation Research	1 day	Thu 9/18/08	Thu 9/18/08	Phaedra																														
17	Research Presentation 2	1 day	Thu 9/18/08	Thu 9/18/08	All Team Members																														
18	Site Visits	1 day	Thu 9/18/08	Thu 9/18/08																															
19	Booker 1st Visit	1 day	Fri 9/26/08	Fri 9/26/08	Lawrence,Sunny,Danic																														
20	Booker 2nd Visit	1 day	Tue 10/14/08	Tue 10/14/08	Lawrence,Sunny,Danic																														
21	Hawthorne 1st Visit	1 day	Wed 9/24/08	Wed 9/24/08	Mary,Pankti,Jongpil,Er																														
22	Hawthorne 2nd Visit	1 day	Thu 10/23/08	Thu 10/23/08	Mary,Pankti,Jongpil,Er																														
23	Brandon 1st Visit	1 day	Fri 9/26/08	Fri 9/26/08	Goldey,Crystal,Bo																														
24	Brandon 2nd Visit	1 day	Mon 10/27/08	Mon 10/27/08	Goldey,Crystal,Bo																														
25	Team Charter	1 day	Thu 10/2/08	Thu 10/2/08	Mary																														
26	Analysis	3 days	Tue 10/28/08	Thu 10/30/08																															
27	Building Analysis	13 days	Tue 10/28/08	Thu 11/13/08	CAD masters																														
28	Building Room Inventory	13 days	Tue 10/28/08	Thu 11/13/08	CAD masters																														
29	Usable Technology Listing	3 days	Tue 10/28/08	Thu 10/30/08	Tech Gurus																														
30	Leasing Restraint List	3 days	Tue 10/28/08	Thu 10/30/08	Finance Team																														
31	Midterm Report	1 day	Thu 9/18/08	Thu 9/18/08																															
32	Powerpoint Presentation	3 days	Tue 9/30/08	Thu 10/2/08	All Team Members																														
33	Phase 1 listing refinements (single usable research compilation)	4 days	Thu 9/25/08	Tue 9/30/08	All Team Members																														
34	Phase II: Implementation and Development	21 days	Thu 10/30/08	Thu 11/27/08																															
35	Presentation Seminar	1 day	Thu 11/20/08	Thu 11/20/08	Sarah,Mary,and JP																														
36	Small Scale Changes	4 days	Thu 10/30/08	Tue 11/4/08	All Team Members																														
37	Subgroup Breakdown 2	43 days	Tue 9/23/08	Thu 11/20/08	Sarah and Bo																														
38	Layout Planning	26 days	Thu 9/25/08	Thu 10/30/08																															

ID	Task Name	Duration	Start	Finish	Resource Names	Aug 24, '08			Aug 31, '08			Sep 7, '08			Sep 14, '08												
						M	T	W	T	F	S	M	T	W	T	F	S	M	T	W	T	F	S	M	T	W	T
39	Floor Plan Proposals (all sites)	3 days	Tue 10/7/08	Thu 10/9/08	All Team Members																						
40	Floor Plan-creation of CAD files	9 days	Thu 10/9/08	Tue 10/21/08	CAD masters																						
41	Digital Rendering	9 days	Thu 10/30/08	Tue 11/11/08	CAD masters																						
42	Phasing Plans	9 days	Thu 10/23/08	Tue 11/4/08	CAD masters																						
43	Financial study	11 days	Thu 10/23/08	Thu 11/6/08	Finance Subteam																						
44	Final Floor Plans	6 days	Thu 10/23/08	Thu 10/30/08	CAD masters																						
45	Floor Plan Presentation	1 day	Thu 10/30/08	Thu 10/30/08	Team Leaders																						
46	Abstract Rough Draft	3 days	Tue 11/25/08	Thu 11/27/08	Pankti and Phaedra																						
47	Phase III: Finalization	6 days	Thu 11/27/08	Thu 12/4/08	All Team Members																						
48	Abstract Final	3 days	Thu 11/27/08	Mon 12/1/08	Pankti and Phaedra																						
49	Brochure	3 days	Thu 11/27/08	Mon 12/1/08	Mary and Ernest																						
50	Sponsor Report	18 days	Thu 11/13/08	Mon 12/8/08	Pankti and Phaedra																						
51	Subroup PPT compilation sections	4 days	Thu 11/13/08	Tue 11/18/08	Lawrence, Mary, and Cr																						
52	PowerPoint presentation Rough Draft	2 days	Tue 11/18/08	Wed 11/19/08	Sungano and JP																						
53	PowerPoint presentation Revision (Steven Glass Presentation)	6 days	Thu 11/20/08	Thu 11/27/08	Lawrence, Sarah, Bo, M																						
54	PowerPoint Presentation Final (Steven Glass Presentation)	6 days	Thu 11/27/08	Thu 12/4/08	Lawrence, Sarah, Bo, M																						
55	Final Renderings	2 days	Thu 11/27/08	Sun 11/30/08	CAD masters																						
56	Final Poster Presentation	4 days	Tue 11/25/08	Fri 11/28/08	Danielle																						
57	IPRO Day	1 day	Fri 12/5/08	Fri 12/5/08	All Team Members																						



