











ID	Task Name	Start	8					Jan 13, '08					Jan 20, '08					Jan 27, '08					Feb 3, '08								
			T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T
3	Project Plan	Wed 1/9/08	[Task bar]																												
36	read forecasting book	Thu 1/24/08	[Task bar] Hannah																												
32	meeting minutes	Mon 1/28/08	[Task bar]																												
1	read design text	Tue 1/29/08	[Task bar] Carolyn																												
2	read Fink Ch 1	Wed 1/30/08	[Task bar] Carolyn,Angela,Hannah,Kristin,Heli																												
37	data collection/testing	Fri 2/1/08	[Task bar] Hanna																												
4	master schedule/resume	Sat 2/2/08	[Task bar] Carolyn																												
20	read previous work	Sat 2/2/08	[Task bar]																												
31	IPRO Games	Sat 2/2/08	[Task bar] Heling,Kristin																												
34	teamwork research	Mon 2/4/08	[Task bar]																												
38	forecasting model	Tue 2/5/08	[Task bar]																												
5	design questions	Wed 2/6/08	[Task bar]																												
6	brainstorm interventions	Thu 2/7/08	[Task bar]																												
22	create schedule/resume	Thu 2/7/08	[Task bar] C Kr																												
7	PM Workshop	Sat 2/9/08	[Task bar]																												
8	presentation	Mon 2/11/08	[Task bar]																												
21	lit review	Mon 2/11/08	[Task bar]																												
24	read service learning	Mon 2/11/08	[Task bar]																												
9	Fink Ch 2	Tue 2/12/08	[Task bar]																												
23	individual project plan	Wed 2/13/08	[Task bar]																												
25	midterm presentation	Mon 2/18/08	[Task bar]																												
42	ethics workshop	Mon 2/18/08	[Task bar]																												
10	innovation/design study guide	Tue 2/19/08	[Task bar]																												
11	Fink Ch. 3	Tue 2/19/08	[Task bar]																												
45	Project Plan submitted	Fri 2/22/08	[Task bar]																												
47	Individual Report 1 Due	Fri 2/22/08	[Task bar]																												
15	writing paper	Mon 2/25/08	[Task bar]																												
35	LO test prep	Mon 2/25/08	[Task bar]																												
39	regression research	Mon 2/25/08	[Task bar]																												
43	groupware research	Mon 2/25/08	[Task bar]																												
44	Ethics research	Mon 2/25/08	[Task bar]																												
59	LO Test	Mon 2/25/08	[Task bar]																												

Project: IPRO301 Date: Fri 3/14/08	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Start	8					Jan 13, '08					Jan 20, '08					Jan 27, '08					Feb 3, '08				
			T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F
13	Fink Ch 4	Tue 2/26/08																									
12	practice presentations	Fri 2/29/08																									
51	ASEE Papers Due	Fri 2/29/08																									
52	Develop team code of ethics	Fri 2/29/08																									
57	Midterm Presentation	Mon 3/3/08																									
58	interventions	Mon 3/3/08																									
14	Fink Ch 5	Tue 3/4/08																									
26	midterm report	Wed 3/5/08																									
46	Code of Ethics submitted	Fri 3/7/08																									
16	Fink Eval Ch 1,2	Tue 3/11/08																									
48	Midterm Report Due	Fri 3/14/08																									
49	Midterm Peer Review Due	Fri 3/14/08																									
27	Literature Reviews Due	Mon 3/24/08																									
28	data analysis	Tue 3/18/08																									
33	Intervention Recommendation	Mon 3/24/08																									
17	Fink Eval Ch 3, 4	Tue 3/25/08																									
50	FIE Papers Due	Fri 3/28/08																									
41	writing paper	Mon 3/31/08																									
18	Fink Eval Ch 5-7	Tue 4/1/08																									
29	IPRO Day prep	Mon 4/7/08																									
19	Fink Eval Ch 8,9	Tue 4/8/08																									
30	final report	Mon 4/14/08																									
53	Final Papers Due	Fri 4/18/08																									
40	presentation workshop	Mon 4/21/08																									
56	Final Report Due	Fri 5/2/08																									
54	Individual Report 2 Due	Wed 5/14/08																									
55	Final Peer Review Due	Wed 5/14/08																									










Project: IPRO301 Date: Fri 3/14/08	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	














Project: IPRO301 Date: Fri 3/14/08	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: IPRO301 Date: Fri 3/14/08	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: IPRO301 Date: Fri 3/14/08	Task 	Milestone 	External Tasks 
	Split 	Summary 	External Milestone 
	Progress 	Project Summary 	Deadline 