IPRO 307

TASK	Start	End
IPRO Deliverables	2/14/08	5/2/08
Project Plan	2/14/08	2/22/08
Midterm Presentations	2/26/08	3/6/08
Code Of Ethics	2/28/08	3/7/08
Midterm Report	3/6/08	3/14/08
Meeting Minutes	4/3/08	4/18/08
Website	4/1/08	4/29/08
Abstract, Posters	4/17/08	4/25/08
IPRO Day Presentation	4/8/08	4/25/08
Final Report	4/15/08	5/2/08
IKNOW Uploads	2/14/08	5/2/08
IPRO Day Exhibit	5/2/08	5/2/08
Book Design	1/28/08	4/25/08
Research Phase	1/28/08	2/28/08
Generate Materials For Book	2/21/08	3/4/08
Check Over Materials	3/4/08	3/11/08
Generate Generic Layout	3/6/08	3/25/08
Layout Materials For Book	3/25/08	4/1/08
Make Deliverables	4/1/08	4/25/08
Bridge Design	1/28/08	4/25/08
Research Phase	1/31/08	2/21/08
Generate Alternative Design	2/21/08	2/28/08
Produce Estimate Of Design	2/21/08	2/28/08
Make Deliverables	4/1/08	4/25/08
Build-Out	1/28/08	4/25/08
Research Site	2/14/08	2/21/08
Produce Conceptual Design For	2/21/08	2/28/08
Check Zoning And Possible Buffers	2/21/08	4/3/08
Finalize Design	4/3/08	4/25/08
Make Deliverables	4/1/08	4/25/08
Milestones		
Midterm Report And Presentation	3/6/08	3/14/08
Sub-Project Deliverables Done	4/3/08	4/3/08
IPRO Day	5/2/08	5/2/08