

I PRO323 Project Plan

Week→	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Get Organize																
Laser Sub-Group works																
Water Jet Sub-Group works																
Laser and Water Jet combine and analysis data																
Web Site																
Prepare for the presentation & final report																
Exhibit																
I PRO Day																