

IPRO 313 Project Plan
February 2011

tasks by group	February				March					April			
	1	2	3	4	1	2	3	4	5	1	2	3	4
car	build motor bracket					get power source				testing			
				electronics				installation					
service station (off car fuel system)	design							construction					
					order parts					testing			
business	contact alumni												
			redo budget										
	organize database												
			organize contacts										
	newspaper articles								TV crew (ch 5)				
in car fuel system	design scale system					building				design full scale			
			order parts						testing				
intelligence	look at patents				provisional patent application								
			documentation										

Abstract
Brochure
Poster

Budget		
items	\$	
hoppers	1000	in car system
pipes	100	
tubes	100	
machine shop time	50/hr @ 20hrs	
car generator (2kW)	1000	car
machine shop time	50/hr @ 2hrs	
thermal plastic	200	
zinc pellets	100	off car system
pump	750	
container	100	
labor	250	
dispenser & piping	250	
	~7850	total