

IPRO 308 – TSUNAMI RELIEF
SECOND HALF AGENDA

1. **Establish a relationship with Engineering Without Borders.**
 - a. Process of setting up a chapter in Chicago as well as IIT
 - b. IIT chapter will include: faculty and student involvement
 - c. Suggested that EWB looks into becoming a service track IPRO
 - d. Process of meeting with Tom Jacobius for further information as sponsorship
 - e. Creating IPRO proposal for Fall Semester - *Due 3.28.05*
(NATE GODFREY AND TIM WINTER)

2. **PROJECTS TO PERSUE:**
 - a. Desalination of water
 - i. Research project thoroughly
 - ii. Set up meeting with Said Al Hallaj, discuss being faculty advisor for IPRO - *Due 3.25.05*
 - iii. If interested, peruse possible IPRO path
 - iv. Write proposal for IPRO - *Due 3.28.05*
(DAVID DE LA GARZA AND MARYIUA)
 - b. Research design/build dwelling IPRO possibility
 - i. Research possible geographical affected areas as well as cultural significance in creating IPRO
 - ii. Write proposal for IPRO - *Due 3.28.05*
 - iii. Find lead faculty advisor(s) - *Due 3.28.05*
(ANCA PITARIU, DERYA CIVELIKGUL, JONATHAN MURAWSKI)
 - c. Solar Energy
 - i. Research project thoroughly
 - ii. Set up meeting with Said Al Hallaj - *Due 4.7.05*
 - iii. Discuss possibility of integrating idea with other IPROs (design/build dwelling)
 - iv. Contact organizations for possible collaboration - *Due 4.12.05*
 - v. Contact Ray Deboth and Nancy Hamill - *Due 4.12.05*
(DAVID DE LA GARZA AND MARYIUA)

3. **Internal Contacts:**
 - a. Contact students and student organizations
 - i. Graduate Student Association
 - ii. Indian Student Association
 - iii. South Asian Students Alliance
 - iv. International Student Organization
- *Due before 4.12.05 - ENTIRE TEAM*
 - b. Contact professors
 - i. Peter Land
 - ii. Darsh Wasan
 - iii. R. Attele
 - iv. Father Jamels
- *Due before 4.12.05 - ENTIRE TEAM*
 - c. Advertise throughout campus
 - i. Mass mailer
 - ii. Poster, signs, flyers
 - iii. Attend Student Organization Meetings
 - iv. Follow up with Contact
- *Due before 4.12.05 - ENTIRE TEAM*
 - d. Website to provide more details of projects - *Due 4.19.05*
(DAVID DE LA GARZA AND JONATHAN MURAWSKI)