


# IPRO 339 INNOVATIVE HOUSING



**MIDTERM REVIEW**

**FALL 2009**

# STATEMENT OF PROBLEM




+



OR



=



# ORGANIZATION OF THE TEAM

INSTRUCTORS:

Michael Glynn

Blake Davis

## Affordable Housing

Cassandra Specht  
Caroline Slota  
Eliza Broekere

## Full-Scale Model

Ryan Bloom  
Matthew Abbott  
Patrick Tarpey  
Jannette Ochoa  
Alejandro Ramirez  
Joel Jacobson  
Young Ip

## Marketing

Veronika Bocanova  
Tasha Farris  
Mike Zhang  
Sungkyum Hwangbo  
Vladilena Gaisina  
Cherish Anderson

## Olympic Village

Gergana Horozova Nalls  
Oluwasesan Aduroja

Timothy LaBuda  
Timothy Phillips  
Andrew Kungis  
Aaron Davis




# GOALS OF THE PROJECT

- **Update renderings, drawings and budget**
- **Construct a full-scale model**
- **Generate publicity**
- **Present our project to City Officials**




# PROGRESS TOWARD GOALS: OLYMPIC VILLAGE DESIGN


- Urban Design
- Landscape
- Graphics
- Budget



# PROGRESS TOWARD GOALS: AFFORDABLE HOUSING



First Level



Second Level




Two-Story Single Family Residence



# PROGRESS TOWARD GOALS: FULL-SCALE CONSTRUCTION




- **Design**
- **Sponsors**
- **Construction**



# PROGRESS TOWARD GOALS: Marketing/Presentation

- Published articles
- Contacted Newspapers
- Gained interest from IIT community
- New Logos and Slogans
- Website under construction (<http://www.iit.edu/~ipro339f09/>)



# MAJOR OBSTACLES & THEIR RESOLUTION

- We no longer have the Olympics
- Finalize drawings
- Organizing people
- Attain materials



# ANTICIPATED CHALLENGES

- **Planning of Student Housing**
- **December deadline for Construction**
- **Reaching City Officials**



SUSTAINABIL**II**TY

ARCH**II**TECTURE

OPPORTUN**II**TY

USABIL**II**TY

ABIL**II**TY

CONTAINABIL**II**TY

CREATIV**II**TY

COMMUN**II**TY

MOBIL**II**TY

CHANGEABIL**II**TY

AMB**II**TION

COMM**II**TMENT